‘ Richland Operations Office

Solid Waste Storage and Disposal
FY 2000 Planned Activities

244,900 ft3 of LLW are projected for disposal
63,400 ft3 of MLLW are projected for disposal

Eight naval defueled reactor compartments are scheduled for
disposal

Complete design requirements document to support transfer of K
Basin sludge to T Plant

Waste Management Fiscal Year 1999 Year-End Review




‘ Richland Operations Office

Solid Waste Storage and Disposal
Major Issues

o Support required for implementation of Waste Management
PEIS ROD is unknown

 [Integration needed with ORP
— Design, construction and operation of MLLW disposal facilities

Waste Management Fiscal Year 1999 Year-End Review




